
UNITE RIGG I ~G & HAULING S ITE 
BELTSVILLE. MD. 
CERCLA IMMEDIATE REMOVAL 
POLREP *29 

I. SITUATION (7/31/85, 1700HRS.> 
A. EPA FUNDING REQUEST WAS SIGNED <7129/8~> TO PROVIDE $200K 

FOR TRANSFORMER HANDLING AT THE UNITED RIGGING ~ HAULING SITE. 
B. EPA ENFORCEMENT, OSC, TAT, PEPCO, CHEMICAL WASTE 

MANAGEMENT AND MCCRONE ENGINEERING ATTENDED A MEETING (7/30/85> 
REGARDING THE WORK SCHEDULE TO CLEAN-UP THE UNITED RIGGING ~ HAULING 

SITE. THE OSC WAS GIVEN THE SITES SPCC PLAN FOR HIS REVIEW AND 

SIGNITURE. 
C. MEDIA INTEREST REMAINS HIGH. RAY GERMANN <EPA OFFICE OF 

PUBLIC AFFAIRS> WAS ONSITE 7/31/85 TO HANDLE MEDIA INQUIRIES AND 

TV NEWSCREWS. 

II. ACTION TAKEN 
A. PEPCO & UNITED RIGGING SIGNED THE CONSENT ORDER FOR THE 

UNITED RIGGING AND HAULING SITE CLEAN-UP. THE ORDER WAS HAND 
DELOVERED FOR SIGNITURE TO THE STATE AND EPA REGION III. 

~ ERCS PREPARING TO BEGIN FULL-SCALE OPERATIONS 8/1/85. 

III. FUTURE PLANS 
A. BEGIN DRAINING TRANSFORMERS OWNED BY EEVA. 
B. EPA TO CONTINUE TO MONITOR PEPCO CLEAN-UP ACTIVITI ES . 
C. ERCS ARRANGING FOR DISPOSAL OF PCB OIL AND TRANSFORMER 

VESSELS. 

ROBERT E. CARON, OSC 
EPA REGION III, PHILADELPHIA, PA. 

DISCONNECTED 02-Aug-85 10 :19 03 



lLX Il 7 108~29~69 
CONNECTED 08-Jul-85 13 : 36 5 1 

SPILLSEPA WSH 
f'OLf'E I-· '.29 CERCLA I MMED I ATE REMOVAL PROJECT bJN 1 TF,D G I G j~ I t~Jr-.s ANQ H A 1 !i 1 ''lf• '-) T r F PRINCE GEORGES COUNTY 

BELTSVILLE . MD. 
!)SITUAT ION: (1400 HRS ., 7/8(85) A> OSC ST ILL AWAITING OUTCOME OF CONSENT ORDER NEGOTIATIONS . PEPCLJ AND UN I TED HAVE EXPRESSED A DESIRE TO PERFORM CLEANUP. AS A ~ESULT OSC 'S ADDITIONAL FUNDING REQUEST HAS BEEN HELD UP PENDING FINAL OUTCOME OF RP NEGOTIATIONS . THIS IS DAY 62 OF PROJECT . ACTIVE N~GUT IAT IONS FOR RP CONSENT ORDER I S IN EXCESS OF 30 ~~iS . B> PROJECT CElLING($275 . 000) OFFICIALLY REACHED 7/5/85. OSC NOTIFIED REGIONAL MANAGEMENT OF THIS . ALL EPA WORK HAS CEASED . RP HAS F'ROV 1 DED 24 HOUR SECUR I TY, HOWEVER CONTF..;OL STRUCTURES ?iRE NOT BEING MONITORED . STATE WlLL PER!ODI C~LLY CHECK AS TIME PERMITS. OSC WILL CHECK AS TIME PERMITS , AND I S PREPARED TO RESPOND WITH EMEHG~NCY AUTHORITIES AS NECESSARY . C> OSC INFORMED REGIONAL MANAGEMENT OF S I TE STATUS AGAIN EXP~ESSING CONCERN OVER SITE STABILITY. D) OSC CONSIDERS ENFO~CEMENT AND REGIONAL COUNSEL AS LEED AT Th1 5 SITE . 

!! )ACTIONS TAkEN 
A> OSC CONSULTED WI TH REGIONAL COUNS EL TH I S DATE . ORDER IS STILL IN NEGOTIATION WITH PRIMAR I LY LEGAL LANGUAGE CREATING PROBLEI1S . 8) OSC CONTACTED BY PEPCO PROJECT MAI~AGER AND ARRANGED A ME~TlNG F0R THUkSDAY, 7 I 1 1 I 85 ON SI TE TO DISCUSS PRELI M I NARY CLEAI~UP BY F-'EPCO . ENFORCEMENT COMPLIANCE PERSONNELL TO ACCOMPANY OSC TO RECIEVE FlRST HAND LOOK AND BRIEFING SINCE THEY WILL BE PERFORMI NG ONSITE !"ION 1 TOR I 1\IG. 

III>FUTURE PLANS 
;.; ) CJSC TO 1~RRANGE FOR Tf':ANSFER OF ALL DATA TO RF'. B> OSC TO MONITOR ON SITE AS REQUESTED OR AS NECESSARY . 1 C) OSC ro WORK WITH MDWMA AS REGARDS POSSIBILITY OF BURIED DRUMS . D> OSC TO DRAFT FUND I NG REQUEST FOR REMOVAL OF 2ND RP<ELECTRI CAL EQIP> IF REG IOI~AL COUNSEL IS UNSUCCESSFUL IN S ECURING RP COOPE~A T! UN . 

R05ERT E. CARON 
ON-SCENE COORDINATOR 
USEF··A- I 1 I 
PH I LADELHH A. PA. 

DISCONNECTED 08-Jul-85 13 : 42 18 



TLX II 7108229269 
CONNECTED 19-Jul-8:5 10a17 :50 

SPILLSEPA WSH 
POLREP 30 CERCLA IMMEDIATE REMOVAL PROJECT 

UNITED RIGGINGS AND HAULING SITE 
PRINCE GEORGES COUNTY 
BELTSVILLE, MD. 

I>SITUATIONa<lOOOHRS.,7/19/~) 
A>OBC INFORMED 7/18/S~ THAT IT APPEARS LIKELY THAT THE CONSENT ORDER WILL BE SIGNED WEEK OF 7/22, AND THAT ALL INVOLVED PARTIES ARE IN AGREEI'ENT. 
B> STATE OF MARYLAND GRAND JURY CONVENED 7/18 AS REGARDS ALLEGED CRIMINAL ACTIVITY. 
C > OBC ISSUED SECOND VERBAL NOT I C£ TO ELECTRICAL EQU I PI'1ENT CORP. <2ND RP>. EEC AGAIN STATED THAT THEY WILL NOT TAKE RESPONSIBILTY FOR THEIR TRANSFORHERS CLAIMING FINANCIAL HARDSHIP. NEITHER PE.PCO NOR UNITED WILL REMOVE OR TAKE RESPONSIBILTY FOR THESE TRANSFORMERS. I I> ACTIONS TAKEN 
A> OSC I.NFORMED ER6 CHIEF, TOM MASSEY, OF THE ABOVE. B> OSC CONFERRED WITH REGIONAL COUNSEL AND ENFORCEMENT. OSC HAS DETERMINED THAT THESE TRANSFORMERS MUST BE REMOVED SINCE AT LEAST ONE HAS LEAKED AND NONE HAVE BEEN OR WILL BE PROPERLY MAINTAINED. PCB LEVELS AS HIGH AS BO~ HAVE BEEN DETECTED. C> OSC HAS DRAFTED AN ADDITIONAL FUNDING REQUEST TO REMOVE AND DISPOSE OF THiiSE ESTIMATED ~0 TRANSFORMERS. ESTIMATED TOTAL COST FOR THIS WORK WILL BE •200,000 OF WHICH $150,000 WILL BE DISPOSAL. III>FUTURE PLANS 

A> OSC AWAITING APPROVAL OF FUND REQUEST. B> WORK TO COMMENCE · IMKEDIATELY UPON APPROVAL. C> ASSUMING CONSENT ORDER SIGNED, PEPCO TO BEGIN REt10VAL ACTIONS WEEK OF 7/29. 

ROBERT E. CARON 
ON- SCENE COORDINATOR • USEPA-III 
PHILADELPHIA,PA. 

DISCONNECTED 19-Jul-B~ 10a22 37 

. .. 



TLX II 7108229269 
CONNECTED 07-Aug-85 15a12 44 

SPILLSEPA WSH 

POLREP *30 

CERCLA IMMEDIATE REMOVAL PROJECT. ,UNITED RIGGINGS AND HAULING SITE ~ELTSVILLE, MD •. 

I. SITUATION C2000HRS. 8/2/8~) 

A. CONSENT ORDER AWAITING CONCURRENCE OF RA. PEPCO PREPARED TO START WORK 8/5/85. CHEM WASTE MANAGEMENT IS CONTRACTOR. OSC HAS APPROVED ALL PROPOSED PHASES OF PEPCO/CHEM WASTE WORK PLAN. B. OSC AND ERCS HAVE BEEN AGGRESIVELY PURSUING INCINERATION DISPOSAL ALTERNATIVES. IN RESPONSE TO HQ GUIDANCE WHICH REQUIRES A COMPLIANCE CHECK OF ANY PROPOSED DISPOSAL FACILITY PRIOR TO RECIEVING SUPERFUND WASTE, THE FOLLOWING VERY SERIOUS SITUATION HAS BEEN DISCOVERED. OF THE FIVE AVAILABLE PCB INCINERATORS, ONLY ONE IS IN COMPLIANCE AS DETERMINED BY THE GUIDANCE. RECENT RCRA INSPECTIONS WITHIN THE LAST 6 MONTHS HAVE FOUND DEFICIENCIES AT 4 OUT OF 5 FACILITIES. CINTERIM STATUS> CHECKS WITH THE INVOLVED REGIONS ENDED IN REGIONAL RECOMMENDATIONS THAT WASTE NOT GO THERE. THE ONLY IN COMPLIANCE FACILITY IS THE G.E. INCINERATOR IN MASS., BOOKED THROUGH OUT 1986. THEREFOR, THE OSC HAS NO APPROVED DISPOSAL FACILITY FOR THIS WASTE. THIS IS A NATIONWIDE PROBLEM. THE AGENCY DISPOSAL METHOD OF CHOICE CINCINERATION > IS UNAVAILABLE TO THE AGENCY BECAUSE OF AGENCY POLICY AND GUIDANCE. THE OSC IS OF THE OPINION THAT THE NATURE OF THE VIOLATIONS, WHETHER MINOR OR MAJOR, THE FACILITIES RESPONSE TO THE PROBLEM, SHOULD BE WEIGHTED, BY THE AFFECTED REGION THEREBY ALLOWING FOR CONTINUED, DISPOSAL AT THESE FACILITIES CONTINUE TO OPERATE, ACCEPTING AND DISPOSING Qf INDUSTRY GENERATED HAZARDOUS WASTE DAILY. C. THE OSC IS ACTIVELY PRUSUING OTHER OPTIONS SUCH AS ONSITE INCINERATIONS AND STORGAGE. INCINERATION ONSITE IS MOMENTARILY UNFEASABLE. C1.5HILLION>. THE OSC IS EMPHATICALLY AGAINST STORING MATERIAL ONSITE SINCE THIS CREATES AN OPERATIONS AND MAINTENANCE HEADACHE, ADDITIONAL COSTS AND DOES NOT BENEFIT THE ENVIRONMENT. OTHER OPTIONS WILL BE PURSUED FOR FINAL DISPOSITION OF THIS HIGH LEVEL PCB FLUID, SUCH AS ONSITE DETOXIFICATION. D. DUE TO THE ABOVE MENTIONED SITUATION, THE OSC WAS FORCED TO CHANGE SITE SOP FROM A BULKING OPERATION, <TANKER) TO A PER DRUM OPERATION SINCE TOTAL COSTS INCLUDING THE POTENTIAL FOR STORAGE I S LESS FOR THE LATTER. THIS WILL RESULT IN ADDITIONAL COSTS IN DIRECT RESPONSE TO THE UNAVAILABILITY OF DISPOSAL SITES. E. IT SHOULD BE MENTIONED THAT THIS PRESENT EMERGENCY ACTION HAS BEEN DEEMED NECESSARY BY THE OSC AND THE STATE OF MARYLAND SI NCE THESE TRANSFORMERS ARE IN POOR CONDITIONS HAVE LEAKED IN THE PAST AND FOR ALL INTENSIVE PURPOSES CAN BE CONSIDERED ABANDONED. THIS HIGH LEVEL PCB WASTE PRESENTS A THREAT TO THE PUBLIC HEALTH AND THE ENVIRONMENT, VIA DIRECT CONTACT, A STRONG POTENTIAL FOR RELEASE AND FURTHER CONTAMINATION OF AN ALREADY GROSSLY CONTAMINATED SITE. 



TLX II 7108229269 
CONNECTED 07-Aug-85 15a0~ 08 

SPILLSEPA WSH 
345 

POLREP 31 

CERCLA IMMEDIATE REMOVAL PROJECT UNITED RIGGINGS AND HAULING SITE BELTSVILLE, MARYLAND 

I • S ITUATION (1900HRS. 8/4/85) 
A. TRANSFORMER DRAINING OPERATIONS CONTINUED THROUGH WEEKEND. TOTAL OF 5000 GALLONS. . 
B. FLUSH OPERATIONS USING DIESEL FUEL COMMENCED 8 /3/85. C. LABS PERFORMING PCB ANALYSIS WILL NO LONGER DISPOSE ' OF SAMPLES DUE TO SMALL QUANTITY GENERATOR RULE. THIS WILL RESULT IN ADDITIONAL PROJECT COSTS ESTIMATED AT •2000. THIS WILL BE COMMON FROM NOW ON. 
0. MEDIA INTEREST MODERATE. 

II. ACTION TAKEN 
A. OSC TAT AND ERCS SORTED ALL SAMPLES RETURNED FORM LAB, TO BE BULKED AS TO PCB CONTENT FOR FUTURE DISPOSAL. B. PUUMPING AND FLUSH OPERATIONS CONTINUING. HEAT STRESS SLOWING WORK. 

III. FUTURE PLANS 
A. PROCEED WITH RETROFILL FLUSH, LEAVING FLUSHING TRANSFORMERS AT LEAST 18 HOURS . 
B. CONTINUE TO DEVELOP DISPOSAL OPTIONS. OSC REQUESTING ASSISTANCE AND ADVICE FROM BOTH REGION AND HQ. 

ROBERT E. CARON 
ON-SCENE COORDINATOR 
U.S. EPA III 



F. ESTIMATED 
ERCS 
TAT 
EPA 
TOTAL 
PROJECT 
CEILING 

COSTS TO 
$223,079 
$ 26,610 
$ 7,000 
$256,689 
*475,000 

DATE: <COt; 8/ 2 /85) 

II. ACTIONS TAKEN 

A. OSC CONTACTED REGION, ERS MIKE ZICKLER AND SUPERFUND BRANCH 
CHIEF, TOM VOLTAGGIO AS REGARDS DISPOSAL SITUATION. THEY ARE IN TUNE 
WITH THE ISSUES AND ARE PURSUING THE FOLLOWINGa 

-CAN R.P. SEND WASTE TO NON COMPLIANCE FACILI T IES? 
-PUBLIC PERCEPTION 
-INTERPRETATION OF HQ GUIDANCE. 
-SEEK ING MORE COMPLETE INFO AS REGARDS POTENTIAL DISPOSAL 

FACILITY COMPLIANCE PROBLEMS. 
B. OSC CONTACTED HQ ERD, COLLEEN CARRUTHERS AND DISCUSSED 

SITUAITION AND TO SEEK GUIDANCE. AS MENTIONED, PROBLEM IS NATIONWIDE. 
HQ, TIM FIELDS, HANS CRUMP, CONSULTED. POSSIBLE, JOINTLY WITH REGION I 
AND HQ THAT THE SLA FACILITY IN CHICAGO COULD BE USED, SINCE THE 
COMPLIANCE PROBLEM HAS NOT RESULTED IN RCRA ENFORCEMENT ACTION, AND I T 
APPEARS THAT THE FACILITY COULD BE IN COMPLIANCE SHORTLY IF THIS BECAME 
A REGION V PRIORITY OSC SEEKS BOTH REGIONAL AND HQ ADVICE AND GUIDANCE. 

C. PRESS CONFERENCE HELD ON SCENE 7/31 AND 8/1. PRESS INTEREST 
HIGH. 

D. TRANSFORMER DRAINING MITIATED 8/1 / 85. TOTAL OF APPROX. 2000 
GALLONS DRUMMED TO DATE. 

E. TAT IS ACTING SITE SAFETY. MORNING SAFETY MEETING BEING HELD. 
LEVEL B USED SINCE PCB LEVELS ARE IN EXCESS OF 70'l.. ACTUAL HOSE 
HANDLERS <TWO PEOPLE> WEARING B. ALL OTHERS IN LEVEL C. 

F. OSC REVIEWED PEPCO WORK PLAN WITH PEPCO PROJECT MANAGER. 
G. OSC BRIEFED P.G. COUNTY FIRE DEPT. 

III. FUTURE PLANS 

A. CONTINUE PUMPING OPERATIONS. 
B. BEGIN TRANSFORMER FLUSH OPERATIONS. 
C. WORK THRU WEEKEND TO ALLOW FOR PEPCO TO BEGIN WORK ON 

CONTAMINATED SOILS. TRANSFORMERS ARE STAGED IN HOT ZONE. 
D. CONTINUE PURSUING DISPOSAL OPTIONS. 
E. OSC AWAITING SIGNED CONSENT ORDER. 

ROBERT E. CARON 
ON-SCENE COORDINATOR 
U.S. EPA-REGION III 
PHILADELPHIA, PA. 
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POLREP 32, 

UNITED RIGGING & HAULING SITE 
CEBCLA I MMEDIATE REMOvAL, 
BELTSVI LLE , MD. 

I. SITUATION (8/6/85, 1830HRS.> 

A. THE CONSENT ORDER RECEIVED FINAL SIGNITURE ON 8/2/85 IN 
PHILADELPHIA ALLOWING PEPCO TO COMMENCE THEIR CLEAN-UP OPERATIONS 
AT UNITED RIGGING~ HAULING <UR&H>. 

B. OSC IS EXTREMELY CONCERNED ABOUT THE LACK OF DISPOSAL 
FACILITIES IN TOTAL COMPLIANCE WITH EPA GUIDELINES WHERE PCB WASTE 
STREAMS CAN BE DISPOSED OF FROM THI S S ITE. 

C. ESTIMATED COSTS (8/3/85> 
ERCS-248K, EPA-7.7K, TAT-30K 

D. EPA ENFOREMENT CONTINUES TO PERFORM ONSITE MONITORING OF RP 

CLEANUP PLANS. 
E. EPA OFFICIALS <TIM FABRIS, K. TOMINECTSU, B. MUELLER, 

C. MCWHIRTER, N. ZIMA WERE ONSITE TO INSPECT AND BE BRIEFED ON CLEAN-UP 
OPERATIONS AT THE UR&H SITE. 

F. PEPCO CONTINUES TO MOBILI ZE AND SET-UP FOR THEIR RP CLEAN-UP 
ACTIVITIES. OSC MET WITH PEPCO AND CHEMICAL WASTE MANAGEMENT TO 
COORDINATE CLEAN-UP EFFORTS. 

G. OSC BELIEVES THE LACK OF AN IN COMPLIANCE DISPOSAL FACI LITY 
WILL FORCE HIM TO LEAVE DRUMMED PCB TRANSFORMER FLUID AND TRANSFORMER 
CARCASSES ONSITE WHICH WILL INTERFERE WITH PEPCO PHASE OF THE CLEAN-UP. 

H. EPA AND STATE DETERMINED THAT EMPTIED TRANSFORMERS PROPERTY 
CLEANED INSIDE AND OUT CAN BE CONSIDERED NON-HAZARDOUS. 

I. THE REGION AND HQ BELIEVE EPA CAN REQUIRE A RP INVOLVED IN 
AN ENFORCEMENT ACTION TO COMPLY WITH EPA DISPOSAL POLICIES CONCERNING 
COMPLIANCE. 

J. PRINCE GEORGES COUNTY CONT INUES TO REVIEW THE PEPCO SOIL 
EROSION CONTROL PLAN. OSC AND MDWMA ARE USING EMERGENCY AUTHOR ITIES 

TO ALLOW CLEAN-UP TO CONTINUE UNHAMPERED. PEPCO TO PERSUE PERMIT 
'VIGOROUSLY. 

II. ACT IONS TAKEN 

A. OSC OBTAINED A PROVISIONAL GENERATOR ID* MDP000001474 
FROM MD IN ORDER TO PREPARE FOR SHIPMENT OF PCB CONTAMINENTS IF AN IN 
COMPLIANCE DISPOSAL FACILITY IS FOUND. 

B. EBCS FINI SHED DRAINING AND RETROFILLING THE TRANSFORMERS 
8 /3/85 . FLUSH WAS ALLOWED TO SIT A MINIMUM OF 18 HOURS . 

III. FUTURE PLANS 

A. PREPARE ONSITE WASTES FOR STORAGE WHILE A DI SPOSAL IS BEING 

SOUGHT. 
B. EPA ENFORCEMENT TO CONTINUE TO MONITOR PEPCO CLEAN-UP 

ACTIVITIES. 
C. FINISH DRAINING FLUSH MATERIAL AND DECON THE OUTSIDE OF 

THE TRANSFORMERS. 
D. BUILD LINED CELL FOB THE STORAGE OF WASTES. 

BOB CARON, OSC 
USEPA REGION III 
PHI LADELPH IA, PA. 
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TLX II 7108229269 
CONNECTED 09-Aug-85 10a04 01 

SPILLSEPA WSH 
POLREP 33 CERCLA IMMEDIATE REMOVAL PROJECT UNITED RIGGINGS AND HAULING SITE BELTSVILLE, MD. 

I>SITUATION: (8/7/85, 1800 HRS.> 
A> PEPCO CONTINUES TO MOBILIZE FOR THEIR ROLE IN THE RP CLEANUP. OSC CONTINUES TO COORDINATE WITH THE PEPCO PROJECT MANAGER AS REGARDS ON SITE ACTIVIT IES. 
B> ESTIMATED COSTS TO OATEa <COB 8/6/83> ERCS EPA TAT 
$2~1K •8K $32K C> PEPCO BEGAN CONSTRUCTION OF THEI R SOIL EROSION CONTROL AND SEDIMENT CONTROL STRUCTURES. 

O> TAT CONTI NUES TO ACT AS COST AND SAFETY MONITOR IN ADDITION TO THEIR NORMAL TECHN ICAL DUTIES. 
E>OSC CONTI NUES TO SEEK A DISPOSAL FACILITY WHICH IS IN COMPLIANCE WITH ALL EPA COMPLIANCE POLICIES. 11) ACTIONS TAKEN 

I A>ERCS FINISHED THE DRAINING OF ALL FLUSH FROM THE TRANSFORMERS. B>ERCS CONSTRUCTED CLAY BERM AROUND DRUM STORAGE AREA. C>ERCS WIPED DOWN ALL TRANSFORMERS. III>FUTURE PLANS 
A>TRANSPORT AND DISPOSE OF TRANSFORMER CARCASS AND PCB SOLIDS WEEK OF 8/12. 
B>STORE DRUMS ON SITE PENDING LOCATION OF AN APPROVED DISPOSAL F~CILITY. 

ROBERT E. CARON 
ON-SCENE COORDINATOR 
USEPA- III 
PHILADELPHIA,PA • 

. 
\• 



TLX II 7 108229269 
CONNECTED 2 0-Aug-85 08 : 38 36 

3P ILLSEPA WSH 
? OLREP 3 4 CERCLA IMMEDIATE REMOVAL PROJECT UNITED RIGGING AND HAUL I NG S ITE 

~ELTSY ILLE.MD~ 

~TTN; TOM MASSEY AND TIM FI ELDS 

L>S ITUATION: (0800HRS . ,8/20/85> 
A> FINAL ARRANGEMENTS HAVE BEEN MADE TO TRANSPORT AND DISPOSE OF ALL PCB OIL AND CONTAMINATED MATERIALS TO IN COMPLIANCE FACILIT IES . IT SHOULD BE NOTED THAT POLICIES REGARD ING COMPLIANCE HAVE DIRECTLY IMPACTED PROJECT COSTS BY AS MUCH AS 20% . B> DISPOSAL LOCATIONS ARE AS FOLLOWS: -PCB OILS: ENSCO INCINERATOR, EL DORADO, ARKANSAS. -TRANSFORMER CARCASSES AND OTHER PCB CONTAMINATED SOLIDS: CHEM WASTE MANAGEMENT, MODEL CITY, NEW YORK . C> OSC ANT ICIPATES APPROACHING CEILING . IN LIGHT OF PRESENT POLI CIES REQUIRING INCLUS ION OF INDIRECT PROJECT COSTS IN PROJECT BUDGET THE OSC HAS DETERMINED THAT IT WILL BE NECESSARY TO REQUEST ADDITI ONAL FUNDS, SINCE IT IS NOT POSSIBLE TO TRACK INDIRECT COSTS. THE OSC ACCEPTS NO RESPONSIBILITY AS REGARDS THE TRACKING OF INDIRECT COSTS . D> TOTAL ESTIMATED COSTS FOR DISPOSAL ARE: $170,000. ESTIMATED TOTAL COSTS TO DATE ARE: $260, 000 . PROJ ECT CEILING IS: $475,000. ! >ACT IONS TAKEN 

A> OSC INFORMED ERCS THAT T&D FOR PCB OI LS WILL OCCUR ON 8/22. B> OSC REQUESTED ERCS TO FINALIZE DISPOSAL OF PCB SOLIDS IN AN ATTEMPT TO DO T&D ON 8 /22 . I I> FUTURE PLANS 
A> UPON COMPLET I ON OF THE ABOVE THE OSC INTENDS TO DECLARE PROJECT CLOSED. 
B> OSC WILL VISIT S ITE UNANNOUNCED AS TIME PERMITS WHILE PEPCO AND UNITED CONTINUE S ITE CLEANUP. ENFORCEMENT AND STATE WILL MONITOR CLEANUP TO ALLOW OSC TO PURSUE OTHER EMERGENC IES . 

OBERT E. CARON 
N-SCENE COORDINATOR 
SEPA-I I I 
rl i LADELPH IA, PA. 

ISCONNECTED 20-Aug-85 08&43 37 



TLX II 7 1 08~29269 
CONNECTED 0 6-Sep-85 15 : 37 3 4 

SPILLSEPA WSH 
POLRE 35 CERCLA IMMED I ATE REMOVAL PROJECT 

UNITED RIGGINGS AND HAULING SI TE 
PRI NCE GEORGES COUNTY S ITE 
BELTSV ILLE, MD. 

ATTN : TIM FIELDS AND TOM MASSEY 

!)SITUATION: (0800 HRS . ,9/5/85> 
A> OSC~ TAT AND ERCS REMOBr LI ZED 9/4 TO COMPLETE ALL T&D ON THE EEC 

TRA~S~ORMERS: cREINSPECTI ON OF THESE UN I TS PR I OR TO TRANSPORT 
~- · REVEALED APPROX ONE DRUM WORTH OF RESIDUAL OIL IN THSES 27 UNITS . 

THE OSC DIRECTED ERCS TO COLLECT THIS OIL. THERFOR ONE DRUM WILL 
REMAIN ONSITE UNTILL DISPOSAL ARRANGEMENTS CAN BE MADE. 

B> THI S ACT I ON MI NUS T HE ONE DRUM WILL COMPLETE ANY AND ALL OF EPA 
ACTIVITY AND FUND EXPENDITURE . 

C> ESTIMATED COSTS TO DATE ARE $450 , 000 . PROJ ECT CEILING $475,000 . 
D> DURING THE WEEK OF 8/30 AN INSPECTOR GENERAL REPORTED TO BE FROM 

EPA HQ APPEARED ONSI TE. THE OSC AND ERCS WERE NOT PRESENT AS THE 
-)SITE HAD BEEN DEMB ILIZED . HOWEVEF.:, PEPCO WAS ON SCENE PERFORMING 

THEIR CLEANUP UNDER THE CONSENT ORDER. THE OSC INTERVIEWED ONSITE 
INDIV IDUALS WHO TALKED TO THE AUD ITOR. THE OSC WAS TOLD THAT THE 
INDIVIDUAL SHOWED CREDENTI ALS AND DEMANDED TO SEE S I TE FILES . 
THE PEPCO PROJECT MANAGER REFUSED FILE ACCESS AND EXPLAINED TO THE 
AUDITOR THAT THI S CLEANUP WAS BEING PERFORMED UNDER AN ORDER AND 
DID NOT INVOLVE SUPERFUND. UPON LEARNING THI S THE AUD ITOR LEFT THE 
S ITE. THE OSC CONTACTED REGIONAL SUPERFUND AUDIT COORDINATOR, J OHN 
MICHITA, WHO INFORMED THE OSC THAT THI S VI S IT WAS CONT RARY TO THE 
REGIONAL AGREEMENT OF PRENOTIFI CATION AND THAT THE DESRIPTION OF 
THE INDIVIDUALS ATTITUDE SHOULD BE DISCUSSED WITH AUDIT MANAGEMENT . 
JOHN I~ICHITA DI SCUSSED THIS SITUATION WITH REGIONAL AUDIT WHO WERE 
UNA~~RE OF ANY PLANNED S I TE VISIT. THEY WILL INVESTIGATE. 

E> OSC REV IEWED PEPCO AND UNITED PROGRESS ON CLEANUP AND I S OVERALL 
SATISFIED WITH PROGRESS. 

F > OSC INFORMED ON 9/4 THAT THE RESULTS FROM THE DIOX IN SAMPL ING ARE 
NOW AVAI LABLE AND ALTHOUGH NO 2~3 ~ 7 ,8 WAS FOUND THERE I S A 
SIGNIFICANT L.EVEL<1 500PPB > OF DI BENZ OFURANS . THE OSC INFORMED CDC 
WHO REQ UEST DATA PRIOR TO MAKING COMMENT . OSC AD VISED REG I ONAL 
COUNSEL AND REGIONAL MANAGEMENT. OSC REQUESTED WALT LEE , REGIONAL 
DI OXIN COORDINATOR TO PROVIDE WRITTEN REVIEW AND ADVICE. NO 
ADVICE WILL BE FORTHCOMING FROM REGI ONAL DIOXIN PEOPLE AS GUIDANCE 
IS UNCLEAR ON THIS SUBJECT AND I S RELATED TO CDC OPNION . OSC 
REQUESTS ADVICE AND GUIDANCE. 

II>ACT IONS TAKEN 
A> OSC COMPLETED ALL T&D FOR EEC TRANSFORMER CARCASSES AND PCB SOLIDS . 

ALL MATER IAL SENT TO CHEMWASTE IN MODEL CITY NEW YORK. 
B> OSC INSPECTED S ITE FOR ORDER COMPLIANCE. APPEARS O. K. 

III >FUTURE PLANS 
A> ONE DRUM REMAINING TO BE HANDL ED THRU TSD ROUTE ASAP . 
B> ENFORCEMENT TO CONTNUE MONITORING ORDER COMPLIANCE . 
C> OSC AWA ITS GUIDANCE FROM CDC,REGION AND HQ AS REGARDS DIBENZOFURAN 

ISSUE . 

ROBERT E. CARON 
ON-SCENE COORDINATOR 
USEPA- III 
PHILADELPHIA, PA. 



TLX II 7 108229269 
CONNECTED 11 -Sep-85 09 : 27 02 

SPILLSEPA WSH 
POLREP 36 CERCLA ENFORCEMENT LEAD S ITE 

UN ITED RIGGINGS AND HAULI NG 
PRINCE GEORGES COUNTY 
BELTSV ILLE, MD . 

ATTN; TIM FI ELDS AND TOM MASSEY 

!>SITUAT ION : <0800 HRS . ,9/11/85) 
A) OSC CONS IDERS ALL FUND FINANCED ACTIVIT I ES COMPLETE. AWAITING FI NAL INVOI CI NG FROM ERCS . 
B> OSC WAS INFORMED BY CERCLA ENFORCEMENT DOI XIN COORDINATOR, WALT LEE THAT PREL IMINARY UNVERIFIED RESULTS FROM DIOXIN SCREENING PERFORMED IN J UNE I NDICATE THE PRESENCE OF BOTH DIOXIN AND DIBENZOFURANS AT SIGNIFI CANT LEVELS RANGING FROM 1.6 PPB TO 1500 PPB . PREVIOUSLY FAST TURNAROUND ANALYSIS FOR 2, 3, 7,8 ONLY WERE NEGETIVE ENABLING AN ORDER TO BE DEVELOPED WH ICH DOES NOT INCLUDE DIOXINS. IN ADDIT ION PEPCO IS ACTIVELY PERFORMING WORK UNDER THIS ORDER AND HAS ALREADY DI SPOSED OF OVER 150 TRUCK LOADS OF CONTAMINATED SO ILS. C> OSC CONSULTED WI TH CDC WHO UNOFF ICIALLY INDICATED THAT NO INCREASED HEALTH IMPACT WOULD BE EXPECTED OVER THAT OF THE ALREADY CERTI F IED PCB PROBLEM. 
D> OSC HAS CONSULTED WITH REGIONAL DIOXI N PERSONNEL AND HQ DIOXIN PERSONNEL WHO HAVE OFFERED NO CONSTRUCTIVE GUIDANCE TO DATE . E> OSC ACT£ VELY SEEKING ADV ICE AND GUIDANCE AS TO THIS S ITUATION AND ESPEC I ALLY LEGAL GUI DANCE AS TO THE STATUS OF THE ORDER. SHOULD THE OSC UT IL IZE AUTHORITIES UNDER THE ORDER TO STOP WORK ONSCENE BECAUSE OF THE PRESENCE OF DIOXIN? WHAT STEPS ARE APPROPRIATE IF THE OSC DOES STOP WORK? 
F> THE OSC STILL CONSIDERS THIS SI TE TO BE ENFORCEMENT LEAD AND WILL REQUIRE A POS ITION FROM ENFORCEMENT AS REGARDS THIS I SSUE PRIOR TO TAKING AN Y ACTION. 

1 G) THE OSC FORMALLY REQUESTS GUIDANCE FROM BOTH THE REGION AND HQ AS REGARDS THIS I SSUE. 
H> THE OSC CONS I DERS THI S INFO CRITICAL AND AFTER CERTIFIED QA/QC WI LL STRONGLY RECOMMEND RELEASE OF THI S DATA TO ALL PARTI ES CONCERNED. 

ROBERT E . CARON 
ON-SCENE COORDINATOR 
USEPA-III 
PHILADELPHI A,PA. 



TLX II 7108229269 
CONNECTED 12-Sep-85 15 : 14 19 

SPILLSEF'A WSH 
POLREF' 37 CERCLA ENFORCEMENT LEAD SITE 

UN I TED RIGGINGS AND HAULING 
PRINCE GEORGES COUNTY 
BELTSV ILLE, MD. 

ATTN; TIM FlELDS AND TOM MASSEY 

!> SI TUATION: <1400 HRS . ,9112/85 ) 
A> QA /QC OFFICER, PAT KRANTZ, AFTER REVIEW OF THE DI OXI N AND 

DI BENZOFURAN LABORATORY RESULTS HAS CONCLUDED THAT THE SECOND 
2, 3 ,7, 8 DI OXIN LABORATORY RESULT IS ERONEOUS AND THAT THE FIRST 
RES ULT REPORTED IN JULY AS NON DETECTABLE I S THE EF'A ACCEPTED 
RESULT. TH IS I S DUE TO THE FACT THAT THE LAB WAS US ING AN 
"EXF'ERII1ENTAL" METHOD WHICH IS PRESENTLY IN TR IAL BY THESE LABS . 
THE RESULTS FOR THE SPIKES AND SURROGATES WERE INCONCLUSIVE . THE 
RESULTS rOR THE DIBENZOFURANS WERE VERIFIED AND ARE ACCEPTED . 

B> THE OSC HAS CONSULTED WITH REGIONAL COUNSEL AS REGARDS THIS ISSUE 
AN D IT'S POSSIBLE IMPACT AS REGARDS THE CONSENT ORDER. SINCE 
DIBEN ZOFURANS ARE NOT REGULATED BY ANY FEDERAL LAW THEN THIS 
WASTE £S ST ILL A TSCA WASTE . SINCE TSCA PERMITTED LANDFILLS DO NOT 
REOUII~E DI BENZOFURAN ANALYS IS THEN THIS MATERIAL I S ALLOWABLE UNDER 
EPA REGULATIONS FOR DISPOSAL AT THE CHEM WASTE LANDFILL IN N.Y . 

C> THE OSC WILL PROVI DE COPIES OF THIS ANALYSIS TO PEPCO. UNITED 
RI GGINGS AND THE STATE OF MARYLAND RECOMMENDING THAT PEPCO INFORM 
CHEI1 WASTE OF THESE RESULTS TO ASSURE THAT BOTH THE LANDFILL AND 
THE STATE OF N. Y. HAVE NO PROBLEM WITH TH I S WASTE GO ING THERE . 

D> THE OSC AGA IN ASKS FOR ADVICE AND GUIDANCE AS REGARDS THESE ISSUES . 
E> THE OSC HAS REQUESTED THAT ENFORCEMENT DETERMINE THAT THERE IS A 

NEED FOR CORRECTIVE ACTION UNDER THE ORDER AS REGARDS THESE I SSUES, 
AN D THAT THERE IS A NEED FOR OSC INVOLVEMENT . 

ROBERT E. CARON 
ON- SCENE COORDI NATOR 
USEPA-III 
PHILADELPHIA,PA . 

DI SCONNECTED 12-Sep-85 15:1 9 38 



TLX II 71 08229~69 
CONNECTED 29-Nov-85 09 : 04 28 

SP l LLSEF'A \'\ISH 
POLREP 39 CERCLA ENFORCEMENT LEAD SITE UN I TED RI GEJNb AND HAULI NG BELTSVILLE. t'ID . 
ATTN : TIM FIELDS AND TOM MASSEY 

!> S ITUATION: <0~00 HRS .• 11 /29/85> A) OSC CONTAC TED BY ENFORCEMENT~ ROBI N ~IT t~EN . AND INFORMED T~AT T~E CONSENT ORDER CLEANUP BEING CONDUCTED BY PEPCO I S ESSENTI ALLY COMF'LETE. 8> OSC HA::> BEEN CONSULTED THROUGHOUT ,:..s REGARDS INTERPRETATION OF CLEANUP CRITERIA AS SPECIFIED IN THE ORD~R. ALL SUCH INTERPRETATION WAS COORD INA I ED \<JlTH THE STATE OF MARYLAND . REGIONAL COUNSEL AND r ... EGI OI'h1L 11AN.;GEMENT. 
C> F'EF'LO CLt:::.'a\IUP EXPECTED TO BE COt"IPLEH: BY COB 12/5/85 . D) PEPCO w 1 LL BE GIVEN 30 DAYS TO PREPt.;F,I:... AND SU81'1 IT TO THE O:,C AND THE STAl ~ ~ PEI:ORT DETAILING CLEANUP ACTIVITI ES AND INCLUDING S~MPL ING AND ANALYTlCHL RESULTS. 
E > OSC COClf..Cl t-.!ATING A SITE IlltSF'ECTION \oJITH ENFORCEMENT. F'EPCO . STATE , AND UNITED RlGu l NG FOR 12/ 3/85, TO REV IEW CONTROL AND STABILI ZATION AND CLEH NUP ~FFORTS AND ASSURE PROPER SITE RESTORATION AND COMPLIANCE WITH THE ORDER. . F> THE STATE OF MARYLAND WILL CONTINUE TO PURSUE BURIED DRUM, TRANSFORMER ISSUES BY COLLECTING SAMPLES ALONG BANK FACES AND VIA DRILL CUTTINGS. STAT~ TO PERFORM THIS WORK WEEK OF 12/2 . G> THE OSC cUNCURS WI TH THE STATE THAT NO CLOSEOUT OF ORDER SHOULD BE ALLOWED UNTI L ~kOPER REVIEW OF PEPCO CL~ANUP UATA IS COMPLETE . OSC AND STATE WI LL CUMPLETE TH I S REVIEW WI THIN 10 DAYS UPON RECIEPT. H > UPON C011F·LET I ON OF REVI EW AND SAT I SFACTORY SITE INSPECT I UN, 1 HE USC AND THE t; r ATL:. u.:JC WILL CERT IFY AS TO CDI'II-'L I ANCE WITH 1 HE ORIJEI-\ ·r HEI-.:1.::":8 Y ALLOWING FOR O~D~R CLOSEOUT. 

ROBE' RT E. rA~:OI\1 
ON-SCENE COORD I ItA TOR 
USEPA-Il l 
F'H I LADELF·H I ri, F 11 . 

SF'JLLSEF'R WSH 

DI SCONNErTED 

• \. 

:9-Nov-85 09 : 09 12 



M e s s a g e 456-E 13-Sep-85 13 : 58 
F'OLREP "?'! 3 <{ CERCLA ENFORCEMENT LEAD SI TE 

UNITED RIGGING AND HAUL ING SI TE PRI NCE GEORGES COUNTY 
BELTSVILLE, MD. 

ATTN :T IM FIELDS AND TOM MASSEY 

I) S ITUATION : < 1300 . , 9/ 13/85) 
A> AS STATED BEFORE, THE OSC NOW CONSDERS THIS SITE TO BE AN ENFORCEMENT LEAD . ALL FUND FINANCED ACTIVITIES ARE COMPLETE . THE OSC WILL REQUIRE ENFORCEMENT REQUEST BEFORE ANY ACTION USING OSC AUTHORI TIES ARE CONTEMPLATED AS REGARDS THE NOW IN PLACE CONSENT ORDER . 

ROBERT E . CARON 
ON-SCENE COORDI NATOR 
USEPA-III 
PHILADELPHI A, PA. 



SPI~LS~A WSH 
pq:-~~ 39 ,~CLA ENFORCEI'lENT 

· ~TED RIGG ING AND 
TSVlLLE , MD . 

ATTNa 11M 
I) 1' 

FI ELDS ~D' TQM MAS~ .[ 

I) S 1 TUAT I ON 1 < 0900 ·.HAS .. • 11 /2'P J8 5> 

LEAD SITE 
HAULING 

A> OSC COt·.lftCTEJ) BY ENFORCE~T, ROBIN AITKEN, ~NO INFORMED THAT THE CONSENT ORDEFi: CLEANUP St;ING :QGtmUCTEP BY PEPCO IS ESSENTIALLY COMPLETE. B> OSC HAS BEEN CONSU~TEO THROUGHOUT AS REGARDS I NTERPRETATI ON OF CLEANUP CRI TERIA A$ SPECIFIED ' I N THE O~DER. ALL SUCH INTERPRETATION w,:\s COORDINATED \~JI TH THfF: $TATE OF '1AAYLANP, REG IONAL eQuNSEl. AND REGIOI-.IAL MANAGEMENT. ~. · · ·• .,. ..• , · r C> PEP~O CLEANU~ 6XP~CTED TQ ~E CQMPLETE BY COB 12/~/8~. O> PEPCO WILL BE .GIVEN ' 3 0 JlAYja TO PREPA.RE AND SUBMt-=rfD THE OSC AND THE ST~TE A REF'ORT,. PETAXLING f;l.EANUP ACT IVITIES AND ~NCdJQ~NG SAt-lPLING AND AN~ YT I Cf~L RES~ ~S. .. t: ·· · ' ' E> ose · cOO~DINATlNp A SITE l NS~~CTION WITH ENFORCEMENT, PEPCO , STATE~ AND UNITED RIGGI NG FOR 12/3./'Ses-~ TO REVI EW CONTROL AND S TABILI ZATION AND . CLEANUP EFFOF-TS AND ASSURE PA~ ~ITE RESTORAT ION AND COMPl-IANC~ WI TH THE ORDER. -~ •' ~~~" -F> T~~TE OF MARYLAND WlLL, CONTlNUE TO PURSUE BU~IED DRUM, TRANSFORMER l~QUES BY · COLLECTIN~ ' SAMPLES ALONG BANK FACES AND VIA DRILL CUTTINGS. STAT£ TO PeRFORM THI~ ~ORK WEE~( OF 12/.2. Gl THE OSC COl~~ W~T~ THI ITAT~ THAT NO CLOSEOUT OF ORDER SHOULD Bt AC.LOWED, UNTI L PhOP REVIEW,{)F PEPCO CLEANUP DATA IS COMPLETE .. OSC AND STATE WILL COI1PL.£Tfi TtiiS . REV%~ ·wtTHiN 10 DAYS UPON REC IEPT. H) UPON COMPLET I ·a F REVIE_trf~D ·-eATI SFACTORY SIT~ lNSPECT ION, THE OSC AND THE STATE OSC , 1 L CERTt y~:~ TQ COMPLIANCE Wl't~ THE \ORDER THEREBY ALLOWI~G FOR ORDE~ ClOSEOUT,. ~ · ._. .... . -., ' . . "' . -. ~ ' . - . ROBERT E .. CARON ~ ' . .....____ ON- SCENE COORD I f'lAT: :o.. ' · ' USEPA-Ili 
PHILAilELPHIA, PA. 

' 
SPILLSEPA WSH 

\.'. 
/ 


